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ESTIMATE RUN 03/24/2004

ESTIMATE SUMMARY 08:35:43
CONTID: C14202 ESTIMATE NO: 0007 FINL SPEC YR:2002
PCN: 14202-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 100.0 DAYS TIME ALLOW: 100 WORK DAYS
US 50 Thru Rocky Ford PERCENT TIME: 100.00 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: NH 0504-045
US 50 Thru Rocky Ford
NAME OF ROAD: 50B
PROJECT COUNTIES: OTERO
CONTRACTOR:
KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 03/24/2004 DATE TIME STARTED 04/01/2003
P.O. BOX 580 DATE LET 02/13/2003 DATE WORK BEGAN
DATE AWARDED 02/20/2003 DATE TIME STOPPED 12/08/2003
DATE CONTRACT EXECUTED 03/12/2003 DATE ACCEPTED 12/08/2003
RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 04/01/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,664,112.84 PARTICIPATING $ 1,652,864.97 $ 934.75
AWARD PROJECT AMT: $  1,497,631.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.32% TOTAL EARNINGS 1,652,864.97 934.75
FUNDS AVAILABLE: $ 11,247.87 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,652,864.97 934.75
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 1,500.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,652,864.97 2,434.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,652,864.97 2,434.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,434.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-00200
0015 202-00203
0020 202-00240
0025 203-01500
0030 208-00011
0035 210-00011
0040 210-00012
0045 210-00013
0050 210-04010
0055 210-04050

C14202
14202-BID
NH 0504-045
ITEM
DESCRIPTION

REMOVAL OF DELINEATOR

REMOVAL OF SIDEWALK

REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT (PLANING)

BLADING

*EROSION BALES (WEED FREE)

*RESET MAILBOX STRUCTURE (TYPE 1)

*RESET MAILBOX STRUCTURE (TYPE 2)

*RESET MAILBOX STRUCTURE (TYPE 3)

ADJUST MANHOLE

ADJUST VALVE BOX
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PCN: 14202-BID ESTIMATE RUN 03/24/2004
PROJECT: NH 0504-045 ESTIMATE NO: 0007 08:35:43

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00006 *SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00
600.00000 0.000 0.00
0065 213-00003 *MULCHING (WEED FREE) 0.000 0.000
ACRE 0.000 0.00
600.00000 0.000 0.00
0070 213-00061 *MULCH TACKIFIER 0.000 0.000
1B 0.000 0.00
2.50000 0.000 0.00
0075 403-33741 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 13,455.170 13,455.170
TON 0.000 0.00
32.00000 13,455.170 430,565.44
0075 MATERIAL ALLOWANCE HBP AGGREGATE STOCKPILE 0.000
TON 0.000 0.00
6.00000 0.000 0.00
0080 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 16,960.450 16,960.450
TON 0.000 0.00
36.00000 16,960.450 610,576.20
0080 MATERIAL ALLOWANCE HBP AGGREGATE STOCKPILE 2 0.000
TON 0.000 0.00
6.00000 0.000 0.00
0085 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 11,309.000 11,309.000
GAL 0.000 0.00
1.00000 11,309.000 11,309.00
0090 608-00010 *CONCRETE CURB RAMP 1,423.200 1,423.200
sy 0.000 0.00
55.00000 1,423.200 78,276.00
0095 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,958.000 1,958.000
LF 0.000 0.00
16.00000 1,958.000 31,328.00
0100 612-00001 *DELINEATOR (TYPE I) 51.000 51.000
EACH 0.000 0.00
17.00000 51.000 867.00
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PCN: 14202-BID ESTIMATE RUN 03/24/2004
PROJECT: NH 0504-045 ESTIMATE NO: 0007 08:35:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 612-00002 *DELINEATOR (TYPE IT) 77.000 75.000
EACH 2.000 36.00
18.00000 77.000 1,386.00
0110 612-00003 *DELINEATOR (TYPE III) 12.000 8.000
EACH 4.000 80.00
20.00000 12.000 240.00
0115 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
70,000.00000 1.000 70,000.00
0120 627-00005 *EPOXY PAVEMENT MARKING 176.500 176.500
GAL 0.000 0.00
104.00000 176.500 18,356.00
0125 627-02000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,139.000 2,091.000
SF 48.000 768.00
16.00000 2,139.000 34,224.00
0130 630-00007 *TRAFFIC CONTROL INSPECTION 47.000 47.000
DAY 0.000 0.00
137.50000 47.000 6,462.50
0135 630-00012 *TRAFFIC CONTROL MANAGEMENT 99.000 99.000
DAY 0.000 0.00
340.00000 99.000 33,660.00
0140 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 69.000 69.000
EACH 0.000 0.00
100.00000 69.000 6,900.00
0145 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0150 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0155 630-80380 *TRAFFIC CONE 350.000 350.000
EACH 0.000 0.00

11.00000 350.000 3,850.00
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PCN: 14202-BID ESTIMATE RUN 03/24/2004
PROJECT: NH 0504-045 ESTIMATE NO: 0007 08:35:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 31,016.880 31,016.880
FA 0.000 0.00
1.00000 31,016.880 31,016.88
0170 700-70014 F/A INCENTIVE 4,102.000 4,101.820
FA 0.000 0.00
1.00000 4,101.820 4,101.82
0175 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 630-80360 DRUM CHANNEL DEV 75.000 75.000
EACH 0.000 0.00
75.00000 75.000 5,625.00
0210 202-00010 REM TREE 5.000 5.000
EACH 0.000 0.00
1,750.00000 5.000 8,750.00
0215 403-00720 HBP (PATCHING) (ASPH) 183.780 183.780
TON 0.000 0.00
120.00000 183.780 22,053.60
0220 900-00006 ADDED ITEM (DOLLAR)/ ADDED ITEM (HAUL) 2,640.000 2,640.000
DOL 0.000 0.00
1.00000 2,640.000 2,640.00
0225 900-00006  ADDED ITEM (DOLLAR)/ CONCRETE PRICE REDUCTION 0.000 -74.800
DOL 0.000 0.00

1.00000 -74.800 -74.80
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PCN: 14202-BID ESTIMATE RUN 03/24/2004
PROJECT: NH 0504-045 ESTIMATE NO: 0007 08:35:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0230 900-00006 ADDED ITEM (DOLLAR)/ ADDED ITEM (MILL REPAIR) 1,131.930 1,131.930
DOL 0.000 0.00
1.00000 1,131.930 1,131.93
0235 900-00006 ADDED ITEM (DOLLAR)/ ADDED ITEM (TRUNCATED DOMES) 6,475.150 6,475.150
DOL 0.000 0.00
1.00000 6,475.150 6,475.15
0240 900-00006 ADDED ITEM (DOLLAR)/ ADDED ITEM (SUPPLY 5,302.940 5,302.940
MANHOLES/VALVES)
DOL 0.000 0.00
1.00000 5,302.940 5,302.94
0245 900-00006 ADDED ITEM (DOLLAR)/ ADDED ITEM (TRUNCATED DOMES) 6,475.150 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0250 900-00006  ADDED ITEM (DOLLAR)/ ADDED ITEM (LIME PRICE REDUCTION) 0.000 -4,297.740
DOL 0.000 0.00
1.00000 -4,297.740 -4,297.74
0255 900-00006 ADDED ITEM (DOLLAR)/ TEMPORARY PAVEMENT MARKINGS 8,035.250 8,035.250
DOL 0.000 0.00
1.00000 8,035.250 8,035.25
0260 900-00006 ADDED ITEM (DOLLAR)/ RUMBLE STRIPS 4,520.000 4,520.000
DOL 0.000 0.00
1.00000 4,520.000 4,520.00
0265 900-00006 ADDED ITEM (DOLLAR)/ DIAMOND GRINDING 2,509.850 2,509.850
DOL 0.000 0.00
1.00000 2,509.850 2,509.85
0270 900-00006  ADDED ITEM (DOLLAR)/ PHONE 50.750 0.000
DOL 50.750 50.75
1.00000 50.750 50.75
CAT 0200 CURRENT AMT $ 1,650,112.84 $ 934.75$ 1,638,864.97

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0190 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00

8,000.00000 1.000 8,000.00
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PCN: 14202-BID ESTIMATE RUN 03/24/2004
PROJECT: NH 0504-045 ESTIMATE NO: 0007 08:35:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0195 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0200 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 14,000.00 $ 0.00$ 14,000.00

PROJECT TOTAL CURRENT AMT $  1,664,112.84 $ 934.75$ 1,652,864.97



